

Deliverables 1-3

Written by Administrator
Thursday, 19 October 2006 15:17

WP1

Del. no	Short title	Leader	Security	Date
D1.1	Quality assurance plan	PSNC	Restricted	Nov 2006
D1.2	Activity report and plan for CSNC	PSNC	Restricted	Dec 2006
D1.3	Activity and management report	PSNC	Restricted	Mar 2007
delivered				
D1.4	Activity report	PSNC	Restricted	Jun 2007
D1.5	Activity report	PSNC	Restricted	Oct 2007
D1.6	Activity report	PSNC	Restricted	Jan 2008
D1.7	Final report	PSNC	Restricted	Apr 2008

WP2

Del. no	Short title	Leader	Security	Date
D2.1	Identification of scientific instruments and user communities	CLMC		
D2.2	Creation of database with information collected in D2.1	CLMC		
D2.3	Formal specification by end-users	CLMC	Pub	

WP3

Del. no	Short title	Leader	Security	Date
D3.1	State of the Art in Networks and Grid Infrastructures	GUP		
D3.2	Status of grid middleware	GUP	Pub	Apr 2007
D3.3	Summary of requirements	GUP	Pub	Jun 2007